
Monday 5 March 2012
Fifth Scheduling Meeting

_______________

Minutes
_______________

Present : Mei Bai,  Bill Christie, Wolfram Fischer,  Xiaochun He, Haixin Huang, Peter Ingrassia, 
Yousef Makdisi, F. Méot, Phil Pile, Vincent Schoefer, Raymond Zaharatos, Anatoli Zelenski.

 Brief overview of the coming week : see table next page

 Excerpts from the discussion :
 
- 200 GeV program runs two additional days, until Monday 12th March. Switch over to 510 on Monday 
morning. 
   510  GeV program will run 5 to 7 weeks, to be determined in the course of the run. Ions will follow.
- Maintenance on Wed. 14 March.  This includes :

− 10-12 hours for installation of PHENIX FVTX cooling plates
− IP2 DX magnet training
− 12 hours – 4 h work + 8 h pumping – for changing 48 polarization targets. 

A request by Haixin : PHENIX and STAR should provide experts (names, phone numbers) for that 
polarimeter maintenance. 
- STAR needs a transverse store – of the order of 2 hours – to setup and calibrate polarimeters.   
It is foreseen on machine side to provide that store on Tuesday 13th night if ramp developments allow, 
otherwise Thursday 15th. 
- Thursday 15th schedule will include local decoupling setup, about 2-3 hours in the morning at end of 
store. Accuracy on beta* should be within 1-2 cm on average over the 4 planes, accounting for possible 
beta-beat.  




